SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 2:01PM

Contract No.:  04-0120F4
Diary #: 392 Const Calendar Day: 686 Date: 26-Jul-2011 Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  04:00 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Clear and mild

Working Day If no, explain:

Diary: Dispute
CCO #140 =
*Gilbert from Conco is on site to form up and pump in the grout to repair the Rapid Set concrete rock
pocket for the CCO 140 mockup.

*Met with Rongzong Wu (UCD) and some of the guys from the lab who were going to install measuring
instrumentation on the CCO 140 mockup, but since there was concrete repair work going on they could not
do this. They will come out again tomorrow to install the instrumentation.

*The grout was not setting up by 1430 hours so Gilbert will have to come out tomorrow.

*1500 hrs Seismic Joint meeting.

Accrued 1 hour of overtime hosting and documenting the meeting.

CCO-140 Bid Iltem: 001 0-SJT-EFA.140 Seismic Joint Testing

AMERICAN BRIDGE/FLUOR, A JV
CCO-140 Bid Iltem: 001 0-SJT-EFA.140 Seismic Joint Testing

CONCO PUMPING
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CONCO PUMPING
Cement Mason FOR Gilbert Rodriguez 8.00 0.00 0.00 8.00 []
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